

Nr.	Vorgangsname	Arbeit	Dauer	Anfang	11. Dez '06							18. Dez '06					
					S	S	M	D	M	D	F	S	S	M	D	M	
1	<b>Project Initial Phase</b>	<b>236 Std.</b>	<b>27,5 Tage</b>	<b>Mo 11.12.06</b>													
2	<b>Project Mission Accepted</b>	<b>64 Std.</b>	<b>8 Tage</b>	<b>Mo 11.12.06</b>													
3	Appoint project manager	1 Std.	0,13 Tage	Mo 11.12.06													
4	Project hand-off	1 Std.	0,13 Tage	Mo 11.12.06													
5	Assess current situation (models, client organization, bu	24 Std.	3 Tage	Mo 11.12.06													
6	Conduct a management briefing	4 Std.	0,5 Tage	Do 14.12.06													
7	Define and review project mission	12 Std.	1,5 Tage	Do 14.12.06													
8	Deliver business concept to management	4 Std.	0,5 Tage	Mo 18.12.06													
9	Take Go/NoGo decision	4 Std.	0,5 Tage	Mo 18.12.06													
10	Finalize project mission	12 Std.	1,5 Tage	Di 19.12.06													
11	Obtain management approval	1 Std.	0,13 Tage	Mi 20.12.06													
12	vO0 Project Mission Accepted	1 Std.	0,13 Tage	Mi 20.12.06													
13	<b>Project Planned and Set Up</b>	<b>113 Std.</b>	<b>12,13 Tage</b>	<b>Do 21.12.06</b>													
14	Set up project administration (open project in system)	4 Std.	0,25 Tage	Do 21.12.06													
15	Define project objectives/scope/team/responsibility	6 Std.	0,25 Tage	Do 21.12.06													
16	Define communication and documentation structure	4 Std.	0,25 Tage	Do 21.12.06													
17	Draw up key user skills and knowledge profile	6 Std.	0,63 Tage	Do 21.12.06													
18	Analyze risks and set implementation conditions	8 Std.	0,38 Tage	Fr 22.12.06													
19	Define milestone/activity plan	6 Std.	0,5 Tage	Fr 22.12.06													
20	Finalize account and partner responsibilities	4 Std.	0,5 Tage	Mo 25.12.06													
21	Define training plan	8 Std.	1 Tag	Mo 25.12.06													
22	Define capacity plan (human resources)	6 Std.	0,75 Tage	Di 26.12.06													
23	Execute site survey	12 Std.	1,5 Tage	Mi 27.12.06													
24	Define hardware configuration and installation plan	8 Std.	1 Tag	Fr 29.12.06													
25	Define budget for site/phase implementation	14 Std.	1,75 Tage	Mo 01.01.07													
26	Finalize project plan	24 Std.	3 Tage	Di 02.01.07													
27	Obtain approval for the project plan	2 Std.	0,25 Tage	Fr 05.01.07													
28	vO1 Project Planned and Set Up	1 Std.	0,13 Tage	Mo 08.01.07													
29	<b>Company Informed and Project initiated</b>	<b>59 Std.</b>	<b>7,38 Tage</b>	<b>Mo 08.01.07</b>													
30	Conduct company-wide briefing	6 Std.	0,75 Tage	Mo 08.01.07													

Projekt: Project : Service Implemental  
Datum: Fr 03.11.06

Vorgang



Meilenstein



Externe Vorgänge



Unterbrechung



Sammelvorgang



Externer Meilenstein



In Arbeit



Projektsammelvorgang



Stichtag

